

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/19/22	Brainstorming ideas for website	1.0 hours	AF and MH	We began to discuss ideas for the project and formulate ideas for how we wanted the website to look
12/20/22	Creative discussion	0.5 hours	AF and MH	After landing on a basic idea, we discussed more in depth the layout and colour palet
12/21/22	Website Layout Planning	0.5 hours	AF	
12/22/22	Logo creation	1.5 hours	MH	A logo for the website was created using photo editing software
12/28/22	Research of space travel	0.5 hours	MH	Research on the basic science of space travel was conducted
1/2/23	Further research and writing of space travel page	1.0 hours	MH	Further research of space travel was done, and a script for what would be written for that tab on the website was created
1/3/23	Research and writing for training to go to space	1.5 hours	MH	Research and writing was conducted for how astronauts train and travel to space
1/5/23	Research and writing for space travel vehicles	1.5 hours	MH	Research and writing was conducted for how vehicles travel into space, and what each entails
1/6/23	Research for cost	0.5 hours	MH	Research was conducted for the cost of what such a voyage would be
1/7/23	Writing for cost	0.5 hours	MH	Writing the script for what the cost tab of the website will look like
1/8/23	Research and writing for safety	1.0 hours	MH	Research and writing was conducted for how astronauts stay safe, and how our "customers" would
1/9/23	Image collection and citing	1.0 hours	MH	Finding and citing images that could be used within the website

1/9/23	Home page footer and header created	3.0 hours	AF	This took longer than it needed to
1/10/23	Aspects of the home page finalised, experimented with formatting	4.5 hours	AF	Lots of experimentation
1/11/23	Website pages filled in and edited	2.0 hours	AF	Surprisingly quick! Enjoyed by AF
1/12/23	Plan of Work Log and Copyright Checklist completed	0.5 hours	MH and AF	The Plan of Work Log and Copyright Checklist were completed
1/12/23	Website finalised, mobile home page created	5.0 hours	AF	Throughout AF's coding sessions, they have spent some portions of time researching more efficient ways of utilising HTML and CSS
1/13/23	<i>A single error</i> found and fixed	3.5 hours	AF	AF is more than a bit miffed that they didn't see this error earlier
1/13/23	A final check of the website before submitting it	1.5 hours	AF	Website finalised; grammar checked; The Games images taken and added; Plan of Work and copyright checklist added to the References tab
1/13/23	Another check	0.5 hours	MH	No glaring errors or bugs found
3/21/23	Restructuring website, improving loading time	0.5 hours	AF	Website restructured such that www.andrew.r3tic.net/games.html is now www.gamespace.r3tic.net/games
4/10/23	Downsizing pictures and sorting the site	1 hours	AF	Site has been sorted; archive of Regionals site is up; images have been shrunk to decrease loading time
4/12/23	Tweaking site	1.5 hours	AF	Minor errors have been resolved, including font and image adjustments;

Advisor Signature: 